


Map 4

### Map 4 – Cable works programme\*


<b>Mobilisation</b>	September 2020 - October 2020
<b>Excavation and ducting</b>	October 2020 - January 2021
<b>Cable pulling (short periods within)</b>	January 2021 - June 2021
<b>Cable jointing and testing (short periods within)</b>	February 2021 - July 2021



Map 5

### Map 5 – Cable works programme\*

<b>Mobilisation</b>	September 2020
<b>Excavation and ducting</b>	January 2021 - April 2021
<b>Cable pulling (short periods within)</b>	April 2021 - July 2021
<b>Cable jointing and testing (short periods within)</b>	April 2021 - July 2021



Map 6

### Map 6 – Cable works programme\*

<b>Mobilisation</b>	September 2020
<b>Excavation and ducting</b>	October 2020 - January 2021
<b>Cable pulling (short periods within)</b>	February 2021 - June 2021
<b>Cable jointing and testing (short periods within)</b>	March 2021 - July 2021

\* Please note that the dates provided are approximate and subject to variation. There will be some minor works ahead and beyond the dates provided which are intended to show the main construction activities.